



ITALIAN EDIBLES LIMITED

(Formally Known as Italian Edibles Private Limited)

(The Confectioners)



Date: March 25, 2025

To,
National Stock Exchange of India Limited,
Exchange Plaza, Bandra Kurla Complex,
Bandra (E), Mumbai - 400 051.

NSE Symbol: ITALIANE

ISIN: INE0R7R01018

Sub: Intimation under Regulation 30 read with Para B of Part A of Schedule III of SEBI (Listing Obligations and Disclosure Requirements) Regulation, 2015

Dear Sir/ Ma'am,

With reference to the Prospectus dated January 25, 2024, and further to our communication dated March 13, 2024, we wish to inform you that the estimated timeline for the implementation of the proposed projects of the Company has been further revised due to certain factors, which are outlined below:

Particulars	Old Timeline (As per letter dated March 13, 2024)		New Timeline		Rationale for Revision/ Change
	Estimated month of Commencement	Estimated month of Completion	Estimated month of Commencement, if applicable	Estimated/ Actual month of Completion	
Purchase of Land	December 2023	March 2024	-	Completed on March 29, 2024	The Company has already purchased the land and completed all the procedures relating thereto on March 29, 2024.
Construction of building and civil works	April 2024	December 2024	Commenced w.e.f. March 15, 2025	December 2025	This project was previously estimated to commence in April 2024, however the same could not be commenced due to delay in requisite approvals from the Directorate of Town and Country Planning, Government of Madhya Pradesh.

Registered Office : 309/1/1/8, Block No. 03, Mangal Udyog Nagar, Gram Palda, Indore :- 452020 (M.P.) INDIA

Contact No.: +91 98262 98268 Email : italian_edibles@yahoo.com, info@ofcoursegroup.com,

www.ofcoursegroup.com

CIN: U15141MP2009PLC022797



ITALIAN EDIBLES LIMITED

(Formerly Known as Italian Edibles Private Limited)

(The Confectioners)



Purchase and shifting of plant and machineries	March 2024	December 2024	January 2026	March 2026	Due to delay in commencement and completion of construction of building and civil works for reasons stated herein above
Installation and erection of plant and machineries	January 2025	February 2025	March 2026	April 2026	
Commercial production	March 2025	March 2025	May 2026	-	

Kindly take note of the above and acknowledge the receipt.

Thanking You,

**For Italian Edibles Limited
(Formerly known as Italian Edibles Private Limited)**

**Ajay Makhija
Managing Director
DIN: 02847288**